James Matteson

From:

Sent:

To:

Cc:

Subject:
Attachments:

James,

Craig Dalton <craig@performance-ec.com>
Monday, May 11, 2020 1:48 PM

James Matteson

Jeff Seward

Metra Park - Change Order #2: 12-inch Gate Valve
MP CO#2 - 12-in Valve.pdf

Attached is potential change order #2 for the installation of a new gate valve at the tie-in location for the water main

near the Grandstands.

Site issue:

1. Upon opening up the pavement it was discovered that the existing 12-inch valve is approximately 50" north of
the location noted in old drawings and found in our field investigation. Furthermore, in order to get the water
main completely shutdown for tie-in required going further north to a valve located by the Expo.

Proposed Action:

1. Contractor is proposing to install a new 12-inch valve just north of the fire hydrant in front of the valve at the
northern limits of the project as originally proposed ($5,332.50). This will avoid the need for additional
pavement demo/replacement and crossing of several telephone/power utilities, resulting in increased
cost. Furthermore, the placement of the valve in this location will allow for the water main behind the
Grandstands to be shutdown during demolition while still providing water to the existing hydrant.

Please provide a response as soon as possible and | will give notice to the contractor immediately to avoid delays.

Thank you,

Craig Dalton, P.E.

Project Manager/Principal
Office: 406-384-0080
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(Instructions on reverse side)

CHANGE ORDER

No. Two (2)

PROJECT:
OWNER:
(Name & Address)

CONTRACTOR:

CONTRACT FOR:

Metra Park Carnival Lot

Yellowstone County
217 N. 27t Street
Billings, MT 59101

FirstMark Construction

6513 Trade Center Ave
Billings, MT 59101

Metra Park Carnival Lot

DATE OF ISSUANCE: 05/11/20

OWNER’S PROJECT NO.

ENGINEER: Performance Engineering

ENGINEER’S PROJECT NO.
2019-110

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: Addition of a new 12” gate valve near the hydrant at the north end of the
project equipped with restraints. Uncovering of the water main revealed the existing 12” valve to be
located further north than indicated in record drawings and field investigations. Operation of the valve
required for water main shutdown and tie-in was unsuccessful requiring an upstream valve by the Expo
being closed for complete seal.

Attachments: Plan Mark-up

CHANGE IN CONTRACT PRICE:

Original Contract Price

$ 1.821,441.97

CHANGE IN CONTRACT TIME:

Original Contract Time

Previous Change Orders

$ (1,139,448.47)

July 10th, 2020 Substantial Completion

days or date

Net Change from previous Change Orders

0

Contract Price prior to this Change Order

$ 681,993.50

days

Contract Time prior to this Change Order

July 10th._2020 Substantial Completion

Net Increase (decrease) of this Change

days or date

Net Increase (decrease) of this Change

$ 5,332.50 0
days
Contract Price with approved Change Order Contract Time with approved Change Order

$ 687.326.00 July 10th. 2020 Substantial Completion
days or date
RECONMMENDED:
By %
Car™ Engineer
APPROVED: APPROVED:
By By

Owner

Contractor
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